

MRFT - Desarrollo #745

Crear Logo

2018-07-08 01:51 - Federico Vera

Status:	Nuevo	Start date:	2018-07-08
Priority:	Normal	Due date:	2018-07-23
Assignee:	Eduardo Nieva	% Done:	0%
Category:		Estimated time:	0:00 hour
Target version:	2.0		
Dificultad:			
Description			